

# Seamless Flow

## Progress Update

Presentation to Advisory Group June 2007

Web Pages

# Achievements & Successes

- e-appraisal and selection procedures/forms
- Major software development contracts let
- Transfer piloted (using The National Archives, Pesticides Safety Directorate, The Coal Authority)
- Website in place
- GSI infrastructure in place and accredited
- Planning for business change in hand
- Basic Digital Object Store (DOS) in place
- Enhanced characterisation of electronic files

# Next Steps

- Release GSI version of ERO2 – June
- Complete Transfer and start roll-out – Autumn
- Migrate existing electronic records - Autumn
- Operational procedures and training – July onwards
- Open Day for Record Managers – October
- Roll-out Transfer to 6 Departs. – by March 2008
- Complete Active Preservation - by March 2008
- Final Delivery & Presentation system – by March 2008
- Business as usual – March 2008 onwards!

# Questions

# Thank You